

PROJECT SCOPE REPORT

Project

Generated	September 22, 2026
Platform	Web
Status	Draft
Total Hours	245
Total Cost	\$9,720.00
Risk Level	HIGH

Executive Summary

This project involves 4 key features and is estimated to require 244.9 hours of development effort, costing approximately \$9,720.00. The estimated timeline is 2 working days. ■■ The project has HIGH risk level and requires careful attention to security, compliance, and technical challenges.

Key Metrics

Metric	Value
Total Estimated Hours	245 hours
Total Cost (Expected)	\$9,720.00
Total Cost Range	\$7,776.00 - \$11,664.00
Timeline	3 working days
Complexity Score	15.0/100
Risk Level	HIGH
Features	4
Tasks	21
Roles	8

Hybrid Estimation Breakdown

Source	Hours	Weight
Rule-Based Estimate	325	53%
ML Prediction	156	47%
LLM Suggestion	325	0%
Final Estimate	245	100%

Requirements & Features

Extracted Features (4)

Feature	Priority	Complexity
AUTHENTICATION	HIGH	3/10
PRODUCT_CATALOG	HIGH	4/10
CART	HIGH	3/10
PAYMENT	HIGH	5/10

Team Allocation

Role	Hours	Tasks	Cost
UI/UX Designer	38	4	\$1,710.00
Backend Developer	54	4	\$2,970.00
QA Engineer	34	5	\$1,360.00
Frontend Developer	34	3	\$1,700.00
CEO/Business Owner	4	1	\$300.00
Security Engineer	8	1	\$520.00
DevOps Engineer	16	2	\$960.00
Product Manager	4	1	\$200.00

Task Breakdown

Total Tasks: 21

Task	Role	Hours	Priority
Design authentication flows	Role 1	8	HIGH
Implement JWT authentication	Role 3	12	HIGH
Test authentication flows	Role 6	6	HIGH
Design product catalog	Role 1	12	HIGH

Build product API	Role 3	16	HIGH
Build product pages	Role 2	14	HIGH
Test product catalog	Role 6	8	HIGH
Design shopping cart	Role 1	8	HIGH
Build cart API	Role 3	10	HIGH
Build cart interface	Role 2	10	HIGH
Test cart functionality	Role 6	6	HIGH
Design payment flows	Role 1	10	HIGH
Select payment provider	Role 10	4	HIGH
Integrate payment gateway	Role 3	16	HIGH
Build payment UI	Role 2	10	HIGH
Implement payment security	Role 8	8	HIGH
Test payment processing	Role 6	10	HIGH
Set up cloud infrastructure	Role 7	8	HIGH
Set up CI/CD pipeline	Role 7	8	HIGH
Project planning and setup	Role 9	4	HIGH
Define testing strategy	Role 6	4	MEDIUM

Cost Estimation

Total Project Cost

Scenario	Amount
Best Case (Min)	\$7,776.00
Expected	\$9,720.00
Worst Case (Max)	\$11,664.00

Cost by Role

Role	Hours	Rate	Cost
UI/UX Designer	38	\$45/hr	\$0.00
Backend Developer	54	\$55/hr	\$0.00
QA Engineer	34	\$40/hr	\$0.00
Frontend Developer	34	\$50/hr	\$0.00
CEO/Business Owner	4	\$75/hr	\$0.00
Security Engineer	8	\$65/hr	\$0.00
DevOps Engineer	16	\$60/hr	\$0.00
Product Manager	4	\$50/hr	\$0.00

Timeline & Critical Path

Start: 2026-09-22 **End:** 2026-09-24 **Duration:** 3 working days

Milestones

Milestone	Date	Description
Project Start	2026-09-22	Project initiation and planning

Risk Assessment

Total Risks: 2 Overall Risk Level: HIGH Risk Score: 125.0

Top Risks

Risk	Level	Impact	Mitigation
Security Risk	HIGH	MAJOR	Security review, penetration testing
Compliance Risk	HIGH	MAJOR	Legal review, compliance checklist

Recommendations

- ■ HIGH: Mitigate 2 high risks in the next sprint
- ■ Create a risk register and review it weekly
- ■ Implement regular status reporting and risk tracking
- ■ Perform security audit and penetration testing

MVP Recommendation

Based on our analysis, the MVP should focus on 4 high-priority features to deliver core value quickly. The remaining 0 features can be added in Phase 2.

MVP Core Features

- **AUTHENTICATION** — User authentication and account management
- **PRODUCT_CATALOG** — Product catalog and inventory management
- **CART** — Shopping cart functionality
- **PAYMENT** — Payment processing

Technology Recommendations

Layer	Recommended Technology
Frontend	Next.js 14 + TypeScript + Tailwind CSS
Backend	Python FastAPI + Pydantic v2
Database	PostgreSQL 16
Cache/Queue	Redis + Celery
Deployment	Docker + GitHub Actions

Auth	JWT + bcrypt/argon2
Payments	Stripe / PayPal

Assumptions

- The project scope remains stable throughout development
- Required resources (developers, designers, QA) are available
- No major technical blockers or unexpected dependencies
- Client provides timely feedback and approvals
- Third-party services (if any) remain available and functional
- Payment provider account will be set up and approved

Limitations

- Estimates are based on similar historical projects and may vary
- Actual effort depends on team experience and skill level
- Changes in requirements will affect estimates
- External factors (market, technology) may impact timeline
- ML predictions are based on limited historical data and may improve over time

Confidence Level

Overall confidence: **65%**. This confidence is based on data quality, model performance, and project complexity.

