

PROJECT SCOPE REPORT

GoVan

Generated	September 22, 2026
Platform	web
Status	draft
Total Hours	192
Total Cost	\$9,600.00
Risk Level	MEDIUM

Project Description

GoVan — AI-Based Smart Transport Coordination System ## Software Idea GoVan is a smart transportation management platform that helps organizations such as schools, universities, companies, and private fleet operators manage their vehicles, drivers, routes, passengers, bookings, and daily transportation operations from one centralized system. The main idea is to replace manual transport coordination—such as phone calls, spreadsheets, paper attendance, and informal driver communication—with a

Executive Summary

This project involves 4 features and 21 tasks.

Key Metrics

Metric	Value
Total Estimated Hours	192 hours
Total Cost (Expected)	\$9,600.00
Total Cost Range	\$7,680.00 - \$11,520.00
Timeline	17 working days
Complexity Score	15.0/100
Risk Level	MEDIUM
Features	4
Tasks	21
Roles	8

Hybrid Estimation Breakdown

Source	Hours	Weight
Rule-Based Estimate	192	50%
ML Prediction	182	25%
LLM Suggestion	192	25%
Final Estimate	192	100%

Requirements & Features

Extracted Features (4)

Feature	Priority	Complexity
AUTHENTICATION	HIGH	3/10
PRODUCT_CATALOG	HIGH	4/10
CART	HIGH	3/10
PAYMENT	HIGH	5/10

Team Allocation

Role	Hours	Tasks	Cost
Role 1	38	4	\$1,900.00
Role 3	54	4	\$2,700.00
Role 6	34	5	\$1,700.00
Role 2	34	3	\$1,700.00
Role 10	4	1	\$200.00
Role 8	8	1	\$400.00
Role 7	16	2	\$800.00
Role 9	4	1	\$200.00

Task Breakdown

Total Tasks: 21

Task	Role	Hours	Priority
Design authentication flows	Role 1	8	HIGH
Implement JWT authentication	Role 3	12	HIGH
Test authentication flows	Role 6	6	HIGH
Design product catalog	Role 1	12	HIGH

Build product API	Role 3	16	HIGH
Build product pages	Role 2	14	HIGH
Test product catalog	Role 6	8	HIGH
Design shopping cart	Role 1	8	HIGH
Build cart API	Role 3	10	HIGH
Build cart interface	Role 2	10	HIGH
Test cart functionality	Role 6	6	HIGH
Design payment flows	Role 1	10	HIGH
Select payment provider	Role 10	4	HIGH
Integrate payment gateway	Role 3	16	HIGH
Build payment UI	Role 2	10	HIGH
Implement payment security	Role 8	8	HIGH
Test payment processing	Role 6	10	HIGH
Set up cloud infrastructure	Role 7	8	HIGH
Set up CI/CD pipeline	Role 7	8	HIGH
Project planning and setup	Role 9	4	HIGH
Define testing strategy	Role 6	4	MEDIUM

Cost Estimation

Total Project Cost

Scenario	Amount
Best Case (Min)	\$7,680.00
Expected	\$9,600.00
Worst Case (Max)	\$11,520.00

Cost by Role

Role	Hours	Rate	Cost
Role 1	38	\$50/hr	\$1,900.00
Role 3	54	\$50/hr	\$2,700.00
Role 6	34	\$50/hr	\$1,700.00
Role 2	34	\$50/hr	\$1,700.00
Role 10	4	\$50/hr	\$200.00
Role 8	8	\$50/hr	\$400.00
Role 7	16	\$50/hr	\$800.00
Role 9	4	\$50/hr	\$200.00

Timeline & Critical Path

Start: 2026-09-22 **End:** 2026-10-15 **Duration:** 17 working days

Milestones

Milestone	Date	Description
Project Start	2026-09-22	Kickoff
50% Complete	2026-10-03	Mid-point
100% Complete	2026-10-15	Launch

Risk Assessment

Total Risks: 5 Overall Risk Level: MEDIUM Risk Score: 45.0

Top Risks

Risk	Level	Impact	Mitigation
Technical Complexity	HIGH	MAJOR	Break down complex features

Recommendations

- Create risk register
- Weekly reviews

MVP Recommendation

Based on our analysis, the MVP should focus on 4 high-priority features to deliver core value quickly. The remaining 0 features can be added in Phase 2.

MVP Core Features

- **AUTHENTICATION** — User authentication and account management
- **PRODUCT_CATALOG** — Product catalog and inventory management
- **CART** — Shopping cart functionality
- **PAYMENT** — Payment processing

Technology Recommendations

Layer	Recommended Technology
Frontend	Next.js 14 + TypeScript + Tailwind CSS
Backend	Python FastAPI + Pydantic v2
Database	PostgreSQL 16
Cache/Queue	Redis + Celery
Deployment	Docker + GitHub Actions
Auth	JWT + bcrypt/argon2
Payments	Stripe / PayPal

Assumptions

- Scope remains stable
- Resources available

Limitations

- Estimates based on similar projects

Confidence Level

Overall confidence: **75%**. This confidence is based on data quality, model performance, and project complexity.



Report generated by ProjectScope AI on September 22, 2026 at 15:32